Planned Sprint	Actual Sprint	US ID	User Story Description	MOSCOW	Dependency	Assignee	Status
1	1	US/101	Collect real company financial documents (annual and quarterly reports, financial statements, SEC/regulatory filings, earnings reports, investor presentations, MD&A, notes to financial statements) for approx. 5-10 companies, with 2-3 years of annual reports each (suggested: Apple, Microsoft, Tesla, Amazon, Reliance Industries, Infosys, TCS; FY2023-2025)	MUST HAVE	None	Akshaya V	3-Completed
1	1	US/102	Prepare the 10 assigned LLM topics (LLM basics, tokens, context window, Transformer, self-attention, prompting, temperature, hallucinations, next-token prediction, LLM limitations and mitigations such as RAG, citations, structured outputs, tool calling, validation and grounding) for the Q&A session beginning 10 Sep	MUST HAVE	None	Akshaya V	3-Completed
2	2	US/103	Study financial document structures (annual reports, 10-K filings, earnings transcripts) and finalize the multi-agent architecture: orchestration flow, agent responsibilities and data models	MUST HAVE	None	Akshaya V	3-Completed
2	2	US/104	Develop the research workspace and session management: create named research sessions, manage uploaded documents and organize research work	MUST HAVE	None	Akshaya V	3-Completed
2	2	US/105	Build the Document Agent: document upload, PDF parsing, chunking, embedding generation, vector database indexing and 3-4 preloaded seed company documents	MUST HAVE	None	Akshaya V	3-Completed
2	2	US/106	Build the Extraction Agent to automatically extract financial metrics, financial ratios, revenue trends and key performance figures	MUST HAVE	None	Akshaya V	3-Completed
3	3	US/107	Build the Red Flag Agent to scan for anomalies, rising debt levels, falling margins, auditor qualifications and unusual financial patterns	MUST HAVE	None	Akshaya V	3-Completed
3	3	US/108	Implement the multi-agent orchestration layer that coordinates the Document, Extraction and Red Flag agents sequentially on document upload	MUST HAVE	None	Akshaya V	3-Completed
3	3	US/109	Test and validate agent outputs against seed financial documents for accuracy, source faithfulness and correctness	MUST HAVE	None	Akshaya V	3-Completed
3	3	US/110	Build the Research Agent to handle multi-part queries, retrieve information step by step and give reasoned answers with strict source citations	MUST HAVE	None	Akshaya V	3-Completed
3	3	US/111	Build the Comparison Agent to cross-reference extracted financial information and compare multiple company documents side by side	MUST HAVE	None	Akshaya V	3-Completed
3	3	US/112	Develop a clean chat-style conversational research interface that returns cited, reasoned answers to financial questions	MUST HAVE	None	Akshaya V	3-Completed
3	3	US/113	Begin Report Agent development: define the report structure and generate the Executive Summary and Key Financials sections	MUST HAVE	None	Akshaya V	3-Completed
4	4	US/114	Complete the Report Agent to compile agent outputs into a structured PDF report (Executive Summary, Key Financials, Red Flags, Company Comparison, Outlook)	MUST HAVE	None	Akshaya V	3-Completed
4	4	US/115	Conduct end-to-end testing: citation accuracy, agent collaboration, financial extraction correctness and report completeness	MUST HAVE	None	Akshaya V	3-Completed
4	4	US/116	Prepare a project presentation and explain FinSight AI (architecture, agents and demo) in the mock assessment on 15 Oct 2026	MUST HAVE	None	Akshaya V	3-Completed

US ID	Task ID	Task Description	Task Start Date	Task Completion Date	Team Member	Activity	Status	Original Estimate Effort (In Hours)	Day 1	Day 2	Day 3	Day 4	Day 5	Day 6	Day 7	Day 8	Day 9	Day 10	Day 11	Day 12	Day 13	Day 14
								127	15	14	13	15	10	8	8	5	5	5	8	8	5	8
SPRINT 1 BACKLOG																						
US/101	1	Collect real company financial documents (annual reports, filings, etc.) for 5-10 companies, 2-3 years each	24-Aug-26	3-Sep-26	Akshaya V	Others	3- Completed	2	0	1	1	0	0	0	0	0	0	0	0	0	0	0
US/102	2	Prepare the 10 assigned LLM fundamentals topics for the Q&A session beginning 10 Sep	7-Sep-26	14-Sep-26	Akshaya V	Others	3- Completed	6	1	1	1	1	1	0	0	0	0	1	0	0	0	0
SPRINT 2 BACKLOG																						
US/103	3	Study financial document structures; finalize multi-agent architecture, orchestration flow, agent responsibilities and data models	15-Sep-26	17-Sep-26	Akshaya V	Design	3- Completed	8	2	2	1	1	1	1	0	0	0	0	0	0	0	0
US/104	4	Develop research workspace: named research sessions and uploaded-document management	18-Sep-26	21-Sep-26	Akshaya V	Coding	3- Completed	10	1	2	2	1	1	0	1	1	0	0	0	0	1	0
US/105	5	Build Document Agent: upload, PDF parsing, chunking, embeddings, vector DB indexing, 3-4 seed documents	21-Sep-26	24-Sep-26	Akshaya V	Coding	3- Completed	6	1	0	1	1	1	0	0	0	1	0	0	0	0	1
US/106	6	Build Extraction Agent: financial metrics, ratios, revenue trends and key performance figures	23-Sep-26	25-Sep-26	Akshaya V	Coding	3- Completed	11	0	0	0	1	1	0	0	0	1	1	3	2	1	1

SPRINT 3 BACKLOG

US/107	7	Build Red Flag Agent: anomalies, rising debt, falling margins, auditor qualifications, unusual patterns	28-Sep-26	30-Sep-26	Akshaya V	Coding	3- Completed	10	2	1	1	1	1	2	2	0	0	0	0	0	0	0
US/108	8	Implement orchestration layer: Document, Extraction and Red Flag agents run sequentially on upload	1-Oct-26	5-Oct-26	Akshaya V	Coding	3- Completed	8	1	0	1	1	1	1	1	0	0	0	1	0	0	1
US/109	9	Test and validate agent outputs against seed documents (accuracy, source faithfulness, correctness)	5-Oct-26	7-Oct-26	Akshaya V	Unit Test	3- Completed	12	2	0	1	2	1	2	2	0	0	0	0	2	0	0
US/110	10	Build Research Agent: multi-part queries, step-by-step retrieval, reasoned answers with source citations	30-Sep-26	6-Oct-26	Akshaya V	Coding	3- Completed	5	1	1	1	2	0	0	0	0	0	0	0	0	0	0
US/111	11	Build Comparison Agent: cross-reference extracted data and benchmark companies side by side	6-Oct-26	8-Oct-26	Akshaya V	Coding	3- Completed	9	0	0	0	0	0	0	2	1	2	1	1	1	0	1
US/112	12	Develop chat-style conversational research interface with cited, reasoned responses	7-Oct-26	9-Oct-26	Akshaya V	Coding	3- Completed	6	1	2	1	1	1	0	0	0	0	0	0	0	0	0
US/113	13	Begin Report Agent: define report structure; Executive Summary and Key Financials sections	8-Oct-26	9-Oct-26	Akshaya V	Coding	3- Completed	7	0	0	0	0	0	0	0	1	1	1	1	1	1	1

SPRINT 4 BACKLOG																					
US/114	14	Complete Report Agent: structured PDF with Executive Summary, Key Financials, Red Flags, Company Comparison, Outlook	12-Oct-26	14-Oct-26	Akshaya V	Coding	3- Completed	12	2	2	1	2	1	2	0	2	0	0	0	0	0	0
US/115	15	End-to-end testing: citation accuracy, agent collaboration, extraction correctness, report completeness	16-Oct-26	19-Oct-26	Akshaya V	System Test	3- Completed	10	1	2	1	1	0	0	0	0	0	0	1	1	1	2
US/116	16	Prepare presentation and explain the project in the mock assessment (15 Oct 2026)	13-Oct-26	15-Oct-26	Akshaya V	Others	3- Completed	5	0	0	0	0	0	0	0	0	0	1	1	1	1	1

Sprint	Day	Impediments	Action Taken
1	Mon 24-Aug-26	Unsure which companies and document types to start with	Shortlisted companies and began collecting annual reports
1	Mon 7-Sep-26	Understanding the structure of lengthy annual reports and filings; deciding which companies to collect	Milestone 1 assigned by mentor : collect real company financial documents; prepare assigned LLM topics for the Q&A session beginning 10 Sep
1	Mon 14-Sep-26	Limited time to cover all 10 LLM topics before the Q&A session	Revised LLM topic notes and noted doubts to ask the mentor
2	Tue 15-Sep-26	Choosing how agents should share data; handling messy text from PDF reports	Milestone 2 assigned by mentor: study document structures and finalize architecture; research workspace and sessions; Document Agent; Extraction Agent
2	Tue 22-Sep-26	Messy text extracted from some PDF pages	Cleaned text before chunking; continued Document and Extraction Agents
3	Mon 28-Sep-26	Matching extracted figures with the source report; keeping answers grounded with citations	Project definition and Milestone 3 assigned by mentor: Red Flag Agent, orchestration layer, validation, Research Agent, Comparison Agent, chat interface, begin Report Agent
3	Mon 5-Oct-26	Some answers were not clearly tied to source passages	Added source details to retrieved chunks; continued Research and Comparison Agents
4	Mon 12-Oct-26	Making sure report sections use correct agent outputs; testing the full workflow end to end	Milestone 4 assigned by mentor: complete Report Agent, end-to-end testing
4	Thu 15-Oct-26	Mock assessment: needed to explain the whole project clearly in a presentation	Presented the FinSight AI project in the mock assessment and noted feedback
4	Mon 19-Oct-26	Citation and report checks pending across companies	Completed end-to-end testing and finalized project documentation

SL #	Sprint #	Sprint start date	Sprint end date	Team member name	Start Doing	Stop Doing	Continue Doing	Action taken
1	1	24-08-2026	14-09-2026	Akshaya V	Collecting financial documents and preparing assigned LLM topics		Collecting real company reports	Prepared notes on the assigned LLM topics
2	2	15-09-2026	25-09-2026	Akshaya V	Architecture design, research workspace/sessions, Document Agent and Extraction Agent	Initial document collection and LLM topic preparation	Studying annual reports and 10-K filings	Finalized architecture and agent responsibilities before coding
3	3	26-09-2026	11-10-2026	Akshaya V	Red Flag, Research and Comparison agents, orchestration layer, chat interface; began Report Agent	Building the Document and Extraction Agents in isolation	Checking extracted figures against source reports	Added orchestration layer so agents run in sequence
4	4	12-10-2026	19-10-2026	Akshaya V	Completing Report Agent and end-to-end testing	Starting report work before agent outputs were validated	Testing outputs against source documents	Added end-to-end checks for citations and report completeness; presented the project in the mock assessment on 15 Oct
5								